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ALTA GEOSCIENCES, Inc. N/ bGY
11711 Northcreek Parkway S., Suite 101 Phone (425) 485-1053
Bothell, Washington 98011-8224 Fax (425) 486-7651
RECEIVED
NOV20 1998 November 16, 1998
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Mr. Christopher Cora

U.S. Environmental Protection Agency
1200 Sixth Avenue, 12th Floor
Seattle, WA 98101

Re: Prefinal Inspection Report
Standard Steel and Metals Salvage Yard Superfund Site
Anchorage, Alaska

Dear Mr. Cora:

This Prefinal Construction Inspection Report for the Standard Steel and Metals
Salvage Yard Superfund Site is submitted on behalf of the Standard Steel
RD/RA PRP Group, consisting of (listed alphabetically): Chugach Electric
Association, Inc.; J.C. Penny Company, Inc.; Montgomery Ward and Co.; Sears,
Roebuck and Co., Inc.; and Westinghouse Electric Corporation. This report is
submitted in accordance with the Statement of Work for Remedial
Design/Remedial Action, Section 4.4.2, for this Site. The Prefinal Construction
Inspection was performed on October13, 1998. Specific reference is made to
your letter dated October 26, 1998.

OUTSTANDING CONSTRUCTION ITEMS

The following outstanding construction items were identified, together with the
anticipated date of completion:

Item Anticipated Completion
1. Flood Plain Revegetation June 1, 1999
2. Surface Drainage Ditches Already completed
3. Side slope hydroseeding June 1, 1999
4. Removal of original riprap wall May 1, 1999
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Concurrence of the State of Alaska Department of Fish and Game and the
Alaska Railroad Corporation is needed prior to removal of the original riprap
erosion control wall.

ADDITIONAL DOCUMENTS

As required by the Statement of Work, draft final copies of the Groundwater
Monitoring Plan and Operations and Maintenance Plan are atiached with this
report. The Performance Standards Verification Plan will be submitted on or
before January 31, 1999.

FINAL INSPECTION

The final inspection is tentatively scheduled for June 15, 1999.

If you have any questions, please call at your earliest convenience.

Sincerely,
ALTA Geosciences Inc.

(i

Alex Tula, R.G.
Project Coordinator

attachment: Project schedule

cc: Mr. Curtis King; Corps of Engineers
Mr. David Duvall; Westinghouse Electric Corporation
Paul Beveridge, Esq.; Heller, Ehrman, White & Mcauliffe
Jerome Maynard, Esq.; Dykema Gossett
George R. Lyle, Esq.; Guess & Rudd
Joseph Reece, Esq.; Davis Wright Tremaine
Mr. Bruce Noble; Defense Reutilization & Marketing Service
Ms. Jennifer Roberts, Alaska Department of Environmental Conservation
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